Moreland City Council's CCTV Timeline

13 March 2013
CCTV cameras considered in Council Report

4 April 2013
State Government offers $250k funding for CCTV

Apr–May 2013
Community consultation

12 June 2013
Council accepts grant, adds additional $125k from 2013-14 budget

Sept 2013
Independent expert appointed to determine project scope and tender document

Feb 2014
Project proposal sent to the Department of Justice Community Crime Prevention Unit

26 May 2014
Tender awarded to SNP Security

June 2014
SNP Security makes formal application to CitiPower for access to power poles

25 June 2014
Draft policy and procedures document lodged with Department of Justice

4 July 2014
Legal agreement between Council and Victoria Police signed

Mid-July 2014
CitiPower informs contractor to contact VicTrack regarding 6 poles. SNP Security makes applications to VicTrack immediately

Mid-Aug 2014
CitiPower refuses access to some poles for technical reasons. Alternative poles selected.

12 Aug 2014
First camera installed

Jul–Sept 2014
Structural engineer assesses and approves each pole. Independent electrical contractor certifies electrical components of the camera installation

Sept 2014
Origin Energy approves electrical connection of camera equipment

30 Sept 2014
CCTV cameras installed and operational, feeding footage for monitoring and storage to the Watch House at Brunswick Police Station

Moreland City Council